

Corrigendum-01

Tender Notice No.: RRU/CDFM/RSV_Hostel/2023-24/05

Date of Issue of Tender: 10.11.2023 at 03:00 PM

Date of Corrigendum: 17/11/2023

Name of Work : Tender for Construction of Hostel Block (G+2) For Raksha Shakti Vidyalaya At RRU Campus, Lavad, Gandhinagar

Name of Client : The Registrar, Rashtriya Raksha University, Lavad, Gandhinagar

Response of Pre Bid Queries

Sr No	Page No	Clause No	Volume	As per Tender	Updates																																																																								
				GENERAL																																																																									
1	2	Notice Inviting e-Tenders	NIT Tender	Period of Completion: 12 Months	Period of Completion: 06 Months																																																																								
2	9	SECTION 1 - TECHNICAL PART	NIT Tender	Time Allowed : 12 Months	Time Allowed : 06 Months																																																																								
3	13	NOTICE INVITING TENDER - Point No. 3	NIT Tender	The time allowed for carrying out the Work shall be 12 MONTHS from the date of initiation as defined in Schedule –F or from the first date of handing over of the Site, whichever is later.	The time allowed for carrying out the Work shall be 06 MONTHS from the date of initiation as defined in Schedule –F or from the first date of handing over of the Site, whichever is later.																																																																								
4	63	Project Milestone Schedule	NIT Tender	Schedule - F <table border="1"> <thead> <tr> <th colspan="4">Project Mile Stone Schedule</th> </tr> <tr> <th>Sr. No.</th> <th>Description of Milestone (Physical)</th> <th>Time Allowed (From the date fo start)</th> <th>Amount to be withheld in Case of non-achievement of mile stone</th> </tr> </thead> <tbody> <tr> <td colspan="4">Milestone of Works (Time duration 6 Months)</td> </tr> <tr> <td>1</td> <td>Submission of construction drawing for all the items listed in BOQ</td> <td>15</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>2</td> <td>Submission of technical data sheets for all the items for Electrical, HVAC, Plumbing , ELV and AV works</td> <td>7 Days</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>3</td> <td>Work complete up to foundation for all Buildings</td> <td>1 Months</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>4</td> <td>RCC work complete up to Second Floor Slab work</td> <td>4 Months</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>5</td> <td>Completion of Internal MEP Services Works in all respect including flooring work</td> <td>5 Month</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>6</td> <td>Completion of all remaining works Including Testing and commissioning of all systems,etc complete and final handing over of site to client</td> <td>6 Month</td> <td>0.25% of tendered amount</td> </tr> </tbody> </table>	Project Mile Stone Schedule				Sr. No.	Description of Milestone (Physical)	Time Allowed (From the date fo start)	Amount to be withheld in Case of non-achievement of mile stone	Milestone of Works (Time duration 6 Months)				1	Submission of construction drawing for all the items listed in BOQ	15	0.25% of tendered amount	2	Submission of technical data sheets for all the items for Electrical, HVAC, Plumbing , ELV and AV works	7 Days	0.25% of tendered amount	3	Work complete up to foundation for all Buildings	1 Months	0.25% of tendered amount	4	RCC work complete up to Second Floor Slab work	4 Months	0.25% of tendered amount	5	Completion of Internal MEP Services Works in all respect including flooring work	5 Month	0.25% of tendered amount	6	Completion of all remaining works Including Testing and commissioning of all systems,etc complete and final handing over of site to client	6 Month	0.25% of tendered amount	Schedule - F <table border="1"> <thead> <tr> <th colspan="4">Project Mile Stone Schedule</th> </tr> <tr> <th>Sr. No.</th> <th>Description of Milestone (Physical)</th> <th>Time Allowed (From the date fo start)</th> <th>Amount to be withheld in Case of non-achievement of mile stone</th> </tr> </thead> <tbody> <tr> <td colspan="4">Milestone of Works (Time duration 6 Months)</td> </tr> <tr> <td>1</td> <td>Submission of construction drawing for all the items listed in BOQ</td> <td>15</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>2</td> <td>Submission of technical data sheets for all the items for Electrical, HVAC, Plumbing , ELV and AV works</td> <td>7 Days</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>3</td> <td>Work complete up to foundation for all Buildings</td> <td>1 Months</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>4</td> <td>RCC work complete up to Second Floor Slab work</td> <td>4 Months</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>5</td> <td>Completion of Internal MEP Services Works in all respect including flooring work</td> <td>5 Month</td> <td>0.25% of tendered amount</td> </tr> <tr> <td>6</td> <td>Completion of all remaining works Including Testing and commissioning of all systems,etc complete and final handing over of site to client</td> <td>6 Month</td> <td>0.25% of tendered amount</td> </tr> </tbody> </table>	Project Mile Stone Schedule				Sr. No.	Description of Milestone (Physical)	Time Allowed (From the date fo start)	Amount to be withheld in Case of non-achievement of mile stone	Milestone of Works (Time duration 6 Months)				1	Submission of construction drawing for all the items listed in BOQ	15	0.25% of tendered amount	2	Submission of technical data sheets for all the items for Electrical, HVAC, Plumbing , ELV and AV works	7 Days	0.25% of tendered amount	3	Work complete up to foundation for all Buildings	1 Months	0.25% of tendered amount	4	RCC work complete up to Second Floor Slab work	4 Months	0.25% of tendered amount	5	Completion of Internal MEP Services Works in all respect including flooring work	5 Month	0.25% of tendered amount	6	Completion of all remaining works Including Testing and commissioning of all systems,etc complete and final handing over of site to client	6 Month	0.25% of tendered amount
Project Mile Stone Schedule																																																																													
Sr. No.	Description of Milestone (Physical)	Time Allowed (From the date fo start)	Amount to be withheld in Case of non-achievement of mile stone																																																																										
Milestone of Works (Time duration 6 Months)																																																																													
1	Submission of construction drawing for all the items listed in BOQ	15	0.25% of tendered amount																																																																										
2	Submission of technical data sheets for all the items for Electrical, HVAC, Plumbing , ELV and AV works	7 Days	0.25% of tendered amount																																																																										
3	Work complete up to foundation for all Buildings	1 Months	0.25% of tendered amount																																																																										
4	RCC work complete up to Second Floor Slab work	4 Months	0.25% of tendered amount																																																																										
5	Completion of Internal MEP Services Works in all respect including flooring work	5 Month	0.25% of tendered amount																																																																										
6	Completion of all remaining works Including Testing and commissioning of all systems,etc complete and final handing over of site to client	6 Month	0.25% of tendered amount																																																																										
Project Mile Stone Schedule																																																																													
Sr. No.	Description of Milestone (Physical)	Time Allowed (From the date fo start)	Amount to be withheld in Case of non-achievement of mile stone																																																																										
Milestone of Works (Time duration 6 Months)																																																																													
1	Submission of construction drawing for all the items listed in BOQ	15	0.25% of tendered amount																																																																										
2	Submission of technical data sheets for all the items for Electrical, HVAC, Plumbing , ELV and AV works	7 Days	0.25% of tendered amount																																																																										
3	Work complete up to foundation for all Buildings	1 Months	0.25% of tendered amount																																																																										
4	RCC work complete up to Second Floor Slab work	4 Months	0.25% of tendered amount																																																																										
5	Completion of Internal MEP Services Works in all respect including flooring work	5 Month	0.25% of tendered amount																																																																										
6	Completion of all remaining works Including Testing and commissioning of all systems,etc complete and final handing over of site to client	6 Month	0.25% of tendered amount																																																																										
5	63	Project Milestone Schedule	NIT Tender	Total Time allowed for execution of work : 12 Months	Total Time allowed for execution of work : 06 Months																																																																								
6	1	NIT Cover Page	NIT Cover Page	Time Allowed : 12 Months	Time Allowed : 06 Months																																																																								

Note : The time limit for the project will be 6 months and to be considered as 6 Months in all the tender documents